



ALEGrO ramp-up approach

Business day	04/11-17/11	18.11.2020 – 30.11.2020						01.12.2020 - 05.12.2020					08.12.2020 – 31.12.2020										01.01.2021 – 31.01.2021	
[Date]		18	19	20	21	22	23-30	01	02	03	04	05												
ID-Capacity	0	0						0					8	9	10	11	12	13	14	15	16	17	18	full ATC leftover (up to 2000 MW)
													200	400	600	800	1000	2000	Ramp up completed					